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NEASE CHEMICAL SITE, SALEM, OHIO
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
MONTHLY PROGRESS REPORT
JANUARY 2004

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph XE of the Administrative
Order of Consent regarding a Remedial Investigation/Feasibility Study of the Nease Chemical
Site in Salem, Chio. The report summarizes the major RI/FS actions during the month along with
investigation results and any problems encountered in the project Activities planned for next
month are also presented.

20 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity Summary

The activities that were initiated and/or completed during the month are described. All activities
were performed in accordance with the detailed protocol provided in the approved Work Plan.

2.2 Fieldwork

No fieldwork occurred during this month.

2.3 Reports
2.3.1 Remedial Investigation - Endangerment Assessment (EA)

Based on 2002 comments from the agencies, a revised Endangerment Assessment was
submitted in April (Chapter | through VIli; Health) and June 2003 (Chapter IX and X; Ecological).
It is currently under agencies’ final review.

On March 18, 2003, the agencies and ROC had a meeting regarding the upcoming Feasbility
Study (FS). The parties discussed site conceptual model, proposed operational units (OU 1- 4),
remedial actions objectives and technology screening. A follow-up meeting was held on October
15, 2003. ROC presented the results from July 2003 groundwater sampling round and its
meaning for the site remediation. The parties also discussed the Remedial Action Objectives and
the remedial alternatives to be evaluated in the final document. After receiving agencies’
comments, ROC will prepare and submit a final draft FS for approval.

2.4 Meetings

No meeting was held during this month.

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN
No variations from the approved Work Plans occurred during the month.
4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES

No sampling was conducted during this month.

5.0 PROJECT SCHEDULE



The attached updated Work Plan schedule identifies completion and target dates for project
activities. Those scheduled to occur over the next several months include:

o Prepare Feasibility Study (OU-2; groundwater and soil)
6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS
No significant difficulties were encountered.
7.0 PERSONNEL CHANGES
No changes occurred during this month.

8.0 ANTICIPATED PROJECT ACTIVITIES FOR FEBRUARY 2004

¢ Monthly Progress Report January 2004
» Prepare Feasibility Study (OU-2)
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Table 1
Nease Chemical Site, Salem, Ohio
RI/FS Schedule

[ Date

Task/Activity/Deliverable/Milestone

February 22, 1988
April 5, 1991

July 6, 1993

July 29-30, 1993
August 10, 1993
September 10, 1993
October 10, 1993
November 10, 1993
Nov./Dec., 1993
December 10, 1993
January 10, 1994
February 10, 1994
March 10, 1994
March 30, 1994
April 10, 1994

May 10, 1994

June 10, 1994

July 10, 1994
August 10, 1994
August 18 1994
August 22 1994
September 6, 1994
September 10, 1994
September 23, 1994
October 7, 1994
October 10, 1994
November 8, 1994
November 10, 1994
December 10, 1994

December 13-19,
1994
January 10, 1995

February 10, 1995
February 27, 1995

March 10, 1995
March 30, 1995
April 10, 1995
April 25, 1995
May 10, 1995

Effective Date of RI/FS Administrative Order of Consent

Partial Salem Rl submitted to Agencies

Salem Rl submitted to Agencies

Source sampling event, ROC/Golder and Agencies/B&YV WST
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Egypt Swamp Sampling Event

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit Supplemental Production Well Closure Plant to Agencies
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit to Agencies Additional Rl Report: MFLBC

Receipt of US EPA Draft Comments on 1993 Salem RI Report
Receipt of US EPA Comments on 1993 Salem RI Report
Submit monthly progress report

Receipt of USEPA Comments on Well Closure Plan

Submit Supplemental Production Well Closure Plan (Revision #1)
Submit monthly progress report

Receipt of USEPA approval of Well Closure Plan (Revision #1)
Submit monthly progress report

Submit monthly progress report

Production Well Closure Field Work

Submit monthly progress report

Submit monthly progress report

Recelpt of USEPA Comments to Additional Remedial Investigation
Report

Submit monthly progress report

Revised MFLBC Sampling Plan submitted
Submit monthly progress report

Meet to finalize MFLBC Sampling Plan
Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

June 6, 1995
June 10, 1995
June 30, 1995
July 5, 1995
July 6, 1995
July 10, 1995
August 1, 1995
August 4, 1995
August 10, 1995

September 5-15,
1995
September 10, 1995

September 12, 1995

September 18-30,
1995
October 6, 1995

October 25, 1995

October 30-
November 2, 1995
November 10, 1995

December 10, 1995
December 28, 1995
January 10, 1996
January 31, 1996
February 10, 1996
March 10, 1996
April 10, 1996

April 24, 1996

May 10, 1996

May 24, 1996

June 10, 1996
June 14, 1996
June 19, 1996

July 10, 1996
August 10, 1996
September 6, 1996
September 11, 1996
October 10, 1996

November 10, 1996
December 10, 1996
December, 1996
January 10, 1997
January 23, 1997
February 7, 1997

Propose groundwater sampling Round 3

Submit monthly progress report

Receive agency comments to groundwater sampling Round 3 proposal
Recelve agency approval of MFLBC Sampling Plan

Submit revised Round 3 groundwater sampling proposal

Submit monthly progress report

Receive Agency approval for CAL MPK analysis

Submit Rt. 14/Feeder Creek Plan to Agencies

Submit monthly progress report

Anticipated MFLBC phase Il Sample Collection

Submit monthly progress report
Receive agency comments on Rt. 14/Feeder Creek Sampling Plan
Round 3 Groundwater Collection

Submit revised Rt. 14/Feeder Creek Sampling Plan
Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments)
Collect Rt. 14/Feeder Creek Samples

Submit monthly progress report

Submit monthly progress report

Receive Agency comments to Remedial Investigation Report
Submit monthly progress report

Submit Revised Rl Report Volumes 1, 1A, 3 and 4

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting with agencies to discuss project status and submittal dates
Submit monthly progress report

Submit Appendix N

Submit monthly progress report

Submit Round 3 Groundwater Sampling Data

Revised Rl Approved by EPA/OEPA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting with Agencies to discuss Endangerment Assessment Comments

Submit monthly progress report, Submit revised Rt. 14/FC Investigation
Results, Submit revised Eastern Plume/DNAPL Work Plan
Submit monthly progress report

Submit monthly progress report

Complete Fieldwork E. Plume/DNAPL Workplan
Submit monthly progress report

Piezometer (hydropunch) sampling conducted
Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

March 7, 1997
March 25, 1997
Apnl 10, 1997

May 9, 1997

June 9, 1997

June 30, 1997

July 8, 1997

July 18, 1997
August 8, 1997
August 20, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
December 18, 1997

December 18, 1997
December 29, 1997
January 8, 1998
January 9, 1998
January 13, 1998

January 22, 1998

January 28, 1998
January 29, 1998

February 3, 1998
February 10, 1998
February 12, 1998

March 10, 1998
Apnl 1, 1998
April 8, 1998
April 15, 1998
May 7, 1998
June 9, 1998
July 10, 1998
August 5, 1998
August 7, 1998
August 14, 1998
August 26, 1998
September 10, 1998
October 8, 1998
October 9, 1998

Submit monthly progress report

Recelve agency comments on E. Plume/DNAPL Workplan

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Receive Agency comments on Appendix N, Rl

Submit monthly progress report

Submit revision package for Appendix N addressing agency comments
Submit DNAPL/Eastern Plume Report and Monthly progress report
Agency approval of Appendix N

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Receive {12/19/97) agency comments to previously submitted EA
chapters
Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report

Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report
Clarifications to agency EA comments requested by ROC letter
Submit monthly progress report

Telephone conference to obtain clarfication on agency EA comments
(human health)

Meeting in US EPA’s Chicago offices to discuss Eastern Plume/DNAPL
report comments

Telephone conference to obtain clarifications on agency EA comments

Telephone conference to obtain clarifications on agency EA comments
(Ecological and revision schedule)
ROC letter regarding summary of previous EA clarification telephone calls

Submit monthly progress report

Meeting in Twinsburg, OH to discuss agency comment to EA chapters
and approach for finalization of remaining chapters.
Submit monthly progress report

Receiver USEPA comments to revised Eastern Plume/DNAPL report
Submit monthly progress report

Submit Complete EA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Revised Eastern Plume/DNAPL report submitted

Submit monthly progress report

Recelve draft agency comments on EA

Meeting in Twinsburg, Ohio to discuss EA comments

Submit monthly progress report

Meeting to discuss EA technical 1ssues (EPA office, Chicago)
Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

November 6, 1998
November 10, 1998
November 30, 1998
December 10, 1998
December 15, 1998
January 6, 1999
January 8, 1999
January 22, 1999
February 3, 1999
February 9, 1999
February 10, 1999
February 23, 1999
March 9, 1999
March 16, 1999

April 8, 1999
April 9, 1999
May 10, 1999
May 17, 1999
June 7, 1999

June 9, 1999

June 18, 1999
July 9, 1999

July 12-21, 1999
July 28, 1999
August 8, 1999
September 1, 1999

September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
January 11, 2000
February 10, 2000
March 8, 2000
March 31, 2000
April 4, 2000

May 10, 2000

June 7, 2000
June 8, 2000
July 7, 2000

July 31, 2000

Teleconference on EA comments

Submit monthly progress report

Recelve additional agency comments on EA

Submit monthly progress report

Teleconference on EA comments

Teleconference on EA comments (remaining item information status)
Submit monthly progress report

Submit EA Appendices

Agency MFLBC Sampling Letter received

Recelve partial agency comments to EA/Appendices
Submit monthly progress report

ROC responds to MFLBC Sampling proposal
Submit monthly progress report

Recelve additional agency comments to EA/Appendices, more
anticipated
Receive final agency comments to EA/Appendicies

Submit monthly progress report
Submit monthly progress report
Agency response letter to ROC MFLBC sampling proposal received

Conference call to resolve details on MFLBC sampling program and
locations
Submit monthly progress report

Submit revised EA

Submit monthly progress report

Conduct additional MFLBC field sampling work

ROC proposal for Residential well sampling program via a conference call
Submit monthly progress report

Agency approval of residential well sampling program via a conference
call
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Conduct Residential Well Sampling Program
Submit monthly progress report

Submit monthly progress report

Submit MFLBC Date Summary Report
Submit monthly progress report

Submut monthly progress report

Submit Residential Well Sampling Results

Submit monthly progress report

Submit monthly progress report

Recelved agency comment letter regarding draft Endangerment




Date

Task/Activity/Deliverable/Milestone

August 8, 2000
September 8, 2000
October 4, 20000

October 11, 2000

November 3, 2000
November 14, 2000
December 8, 2000
December 12, 2000
January 4, 2001
February 6, 2001
March 8, 2001

Apnil 9, 2001

Apni 11, 2001

May 8, 2001

May 18, 2001

June 6, 2001

July 6, 2001

August 7, 2001
August 20, 2001
September 7, 2001
September 10, 2001
September 18, 2001
October 5, 2001
October 19, 2001
November 2, 2001
November 7, 2001
December 7, 2001
December 28, 2001
January 9, 2001
January 25, 2002
February 8, 2002
March 5, 2002

April 5, 2002

May 8, 2002

June 5, 2002

July 8, 2002
August 9, 2002
August 26, 2002
September 10, 2002
October 10, 2002
October 30, 2002
November 6, 2002
December 3, 2002
December 10, 2002
December 30, 2002
January 9, 2003
February 5, 2003
March 18, 2003
March 19, 2003

Assessment

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Agencies/ROC meeting regarding agency’s comments to draft
Endangerment Assessment

Submit monthly progress report

Submit parts of the revised Endangerment Assessment (Chapter 1 — 4, 9)
Submit monthly progress report

Submit parts of the revised Endangerment Assessment (Chapter 10)
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Recelved agencies’ comments regarding Appendix |

Submit monthly progress report

Received agencies’ comments regarding Appendix |

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Received agencies’ comments regarding indoor air

Received agencies’ comments regarding dermal exposure
Submit monthly progress report

Initial response to agencies’ September 7, 2001 letter

Submit Monthly progress report

Received agencies’ comment letter regarding EA issues
Response to agencies’ comments October 19, 2001

Submit monthly progress report

Submit monthly progress report

Submit draft final Endangerment Assessment (Human Health)
Submit monthly progress report

Submit revised EA Chapters VI and VI

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

EPA submit comments regarding ecological part of EA
Submit monthly progress report

Submit monthly progress report

Submit Draft Endangerment Assessment (Human Health Part)
Submit monthly progress report

Meeting with the agencies regarding the ecological part of the EA
Submit monthly progress report

Agency comment letter regarding EA

Submit progress report

Submit monthly progress report

Meeting between agencies and ROC regarding FS

Submit monthly progress report




June 10, 2003
June 23, 2003

July 8, 2003

July 21, 2003
August 8, 2003
September 5, 2003
October 8, 2003
October 15, 2003
October 10, 2003
November 10, 2003
December 8, 2003
January 9, 2004
February 6, 2004

Date Task/Activity/Deliverable/Milestone

April 7, 2003 Submit monthly progress report

April 25, 2003 Submit revised EA Chapter | — VIII (Human Health)
May 7, 2003 Submit monthly progress report

Submit monthly progress report

Submit revised EA Chapter IX and X (Ecology)
Submit monthly progress report

Start groundwater sampling (36 MW, sandbank)
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting between agencies and ROC (FS groundwater and soll)
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report
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NEASE CHEMICAL SITE, SALEM, OHIO
REMOVAL ACTION
MONTHLY PROGRESS REPORT
JANUARY 2004

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph 14 of the "Order" section
of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, effective November 17,
1993, regarding a Removal Action at the Nease Chemical Site in Salem, Ohio. The report
summarizes the major activites during the month along with investigation results and any
problems encountered on the project. Activities planned for next month are also presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED
2.1 Project Activity

The activities that were nitiated and/or completed during this month are described below.
Activities were performed In accordance with the Removal Action AOC.

2.2 Work Plan Preparation/Reports

No work plans/reports were submitted this period.

2.3 Fieldwork
2.3.1 Site Inspections

The results of the monthly site inspection carried out at the site in January 27, 2003 are shown In
Attachment 1.

2.3.2 Monthly Water Level Measurements

The water level measurements are taken quarterly. The next event i1s planned for mid-February
2004.

2.3.3 Treatment Plant Operation

The treatment plant operated normally throughout the month.

2411 Meetings

No meetings were held this month,.
3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN
There were no variations from the approved Removal Action Work Plan for the month.

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND
ANALYSES

Water monitoring samples were collected from the treatment plant during December
2003/January 2004. Attachment 2 and 3 include results from water and air samples collected on
December 18, 2003 and January 7, 2007. The mid-January sampling results were not available at
the time reporting It will be included in next monthly report



The next acute/chronic toxicity sampling is scheduled for mid-February

5.0 PROJECT SCHEDULE

The updated Work Plan schedule identifies completion and target dates for project activities.

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS

No significant difficulties were reported this month

7.0 PERSONNEL CHANGES

No changes occurred during this month.

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS

For the period from December 1 through December 31, 2003 the following matenal was removed:

15,000 gallons of leachate and/or backwash water were disposed off-site at a
licensed treatment facility.

Approximately 196,039 gallons were pumped from Leachate Collection
System 1 (LCS-1) (total for LCS-1 =15,235,300 gal).

Approximately 14,997 gallons were pumped from Leachate Collection
System 2 (LCS-2) (total for LCS-2 = 1,076,868 gal).

Approximately 208 gallons were pumped from Pond 1 (total for the pond =
879,613 gallons).

Approximately 23.47 pounds of organic compounds were removed during
pumping (estimate based on average VOC/SVOC concentrations for each
source).

9.0 ANTICIPATED PROJECT ACTIVITIES FOR FEBRUARY 2004

Removal Action activities scheduled for the upcoming month include on-going implementation of
the approved Removal Action Work Plan involving:

* Collection of groundwater from the existing collection systems LCS-1, LCS-2 and

Pond 1.

¢  Monthly Progress Report
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Table 1
Nease Chemical Site, Salem, Ohio
Removal Action Schedule

Date

Task/Activity/Deliverable/Milestone

November 17, 1993
November 17, 1993
November 23, 1993
November 28, 1993
December 1, 1993
December 9, 1993
December 10, 1993
December 17, 1993
January 3, 1994
January 10, 1994
January 15, 1994
January 17, 1994

January 24, 1994
February 4, 1994

February 10, 1994
February 11, 1994
March 2, 1994
March 10, 1994
April 10, 1994
April 13, 1994

April 20, 1994
May 10, 1994
May 13, 1994

May 25, 1994

May 25, 1994
June 1, 1994
June 10, 1994
June 24, 1994
July 10, 1994
July 26, 1994

July 28, 1994
August 10, 1994
August 30, 1994
September 10, 1994

Removal AOC Effective Date

Commence Preparation of Removal Action Work Plan
Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1)
USEPA Conditional Approval of TPPEWP

Commence Treatment Plant Performance Evaluation
Complete Treatment Plant Performance Evaluation
Submit monthly progress report

Submit Removal Action Work Plan (Rev #0) to USEPA
USEPA Approval of TPPEWP (Rev #1)

Submit monthly progress report

Complete Treatment Plant Data Analysis and Evaluation

Notify EPA of inability of Treatment Plant to meet proposed discharge
criteria. Commence preparation of Treatment Plant Modifications Work
Plan (TPMWP)

USEPA disapproval of Removal Action Work Plan {(Rev. #0) and

assoclated comments
Submit Revised Removal Action Work Plan (Rev #1) and Response to

Agency comments
Submit monthly progress report

Submit Treatment Plant Performance Evaluation Report (TPPER)
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0)
Submit monthly progress report

Submit monthly progress report

Submit Revised Removal Action Work Plan (Rev #2) and Response to
Agency comments

Submit Revised TPMWP (Rev #1) and Response to Agency comments
Submit monthly progress report

Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and
Response to Agency comments

USEPA approval of Revised RA Work Plan (Rev #2) Commence work
on Work Plan implementation

Commence Preparation of Removal Action WP Addendum

Recelpt of USEPA approval of Revised RA Work Plan (Rev #3)
Submit monthly progress report

Submit TPMWP (Rev #2)

Submit monthly progress report

Submit Treatment Plant Modifications Design Technical Memorandum

(TPMDTM, Rev #0)
Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4)

Submit monthly progress report
Submit Removal Action Work Plan Addendum (RAWPA)
Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

September 23, 1994
October 3, 1994
October 4, 1994
October 10, 1994
November 9, 1994
November 10, 1994
December 1, 1994
December 10, 1994

December 12-19,
1994
January 10, 1995

January/February/
March, 1995
February 10, 1995

March 10, 1995
March 13-16, 1995
April 10, 1995

April 24, 1995

May 4, 1995

May 10, 1995

June 10, 1995

July 10, 1995

July 21, 1995

July 26, 1995
August 10, 1995
September 10, 1995
October 10, 1995
November 10, 1995
December 10, 1995
January 8-12, 1996
January 10, 1996
February 10, 1996
March 10, 1996
April 10, 1996

April 18, 1996

April 24, 1996

May 10, 1996

May 23, 1996

June 10, 1996

July 8-12, 1996
July 10, 1996
August 6, 1996
September 10, 1996
October 10, 1996

Receipt of USEPA Comments or TPMDTM

Submit TPMDTM (Rev #1)

Submit TPMDTM (Rev #1)

Submit monthly progress report

Submit TPMDM (Rev #2)

Submit monthly progress report

Recelpt of USEPA approval of TPMDTM (Rev #2)
Submit monthly progress report

RAWPA Extraction Well and Piezometer Installation

Submit monthly progress report
Construction of TPMWP/TPMDTM measures

Submit monthly progress report

Submit monthly progress report

Performance of Field Pumping Tests (E4 and S7)

Submit monthly progress report

Submit status report on RAWPA, Task 5

Start on-site treatment plant

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit treatment plant 1% month operation summary report
Submit Cone penetrometer testing report and additional investigation plan
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Conduct 2™ Round of cone penetrometer testing on site
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Discontinue Outfall Discharge

Agency Meeting — Discuss CPT results and future action plan
Submit monthly progress report

Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan
Submit monthly progress report

Install Piezometers and modify fabric barriers

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

November 10, 1996
December 10, 1996
January 10, 1997
February 10, 1997
March 10, 1997
April 10, 1997

May 9, 1997

May 13, 1997

June 9, 1997

July 8, 1997
August 8, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
January 9, 1998
February 10, 1998
March 10, 1998
April 8, 1998

May 7, 1998

June 9, 1998

June 30, 1998

July 10, 1998
August 7, 1998
August 19, 1998
September 10, 1998
October 9, 1998
November 10, 1998
December 10, 1998
January 8, 1999
February 10, 1999
March 9, 1999

April 9, 1999

May 10, 1999

June 9, 1999

July 9, 1999
August 9, 1999
September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
February 10, 2000

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Sample seep piezometers
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Sample Seep Sheen

Submit monthly progress report
Submit monthly progress report
Install 1 new fabric barrier and remover 1 old one
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

March 8, 2000
April 4, 2000

May 10, 2000
June 8, 2000

July 7, 2000
August 8, 2000
September 8, 2000

October 4, 2000
November 3, 2000
December 8, 2000
January 4, 2001
February 6, 2001
March 8,2001

April 9, 2001

May 8, 2001

June 6, 2001

July 6, 2001

August 7, 2001
September 10, 2001
October 5, 2001
November 7, 2001
December 7, 2001
January 9, 2002
February 8, 2002
March 5, 2002

April 5, 2002

May 8, 2002

June 5, 2002

July 8, 2002
August 9, 2002
September 10, 2002
October 10, 2002
November 6, 2002
December 10, 2002
January 9, 2003
February 7, 2003
March 19, 2003
April 7, 2003

May 7, 2003

June 10, 2003

July 8, 2003
August 8, 2003
September 5, 2003
October 8, 2003
November 10, 2003
December 8, 2003
January 9, 2004

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
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ATTACHMENT 1
RESULTS OF MONTHLY SITE INSPECTION
NEASE CHEMICAL SITE, SALEM, OHIO
JANUARY 2004



SITE INSPECTION FORM
RUETGERS-NEASE CORPORATION

Nease Site, Salem, Ohio

Date of Inspection: | -27-04
Entry Time: Jo:30 A.M Exit Time: (200 M.
Weather: (;:'.O - :62\.14' . -
Inspector’s Name: DE.M (S Z R Z/?N F=
Inspector’s Company: Howells and Baird, Inc.

INSPECTION RESULTS
SPECIFIC OBSERVATIONS: Structures

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable)

Quick Water Berm Visible

Pump | Connect Level Erosion Leakage
Leachate Collection System 1 (LCS-1) | S ) 6.44 N / A AA,
Leachéte Collection System 2 (LCS-2) | S S 8.9/ /\/ AQ ,{é
Pona 1 Pumphouse N S S g 68 N.A‘i' “ J{é |
Pond 1 Berm b M | e | 1
Pond 2 Embankment N /,1-1 N / ) AN ZA /l[Q /\.[ o
Exclusion Area A Embankment N A N /A N //t /\/ [n /\/a
Storage Tank A/l /,Q é .43 Nr / A/o
Other (specify)

Ruetgers-Nease\SiteInspectionForm
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SPECIFIC OBSERVATIONS: Sediment Barriers

Condition of Sediment Barriers

By Passing Is Maintenance

Barrier ID Fabric Intact? Evident? Necessary?
Sediment Control Structure 1 Ves FYA A/ s
Sediment Control Structure 2 Veo N No

Fabric Barrier 2 Ves Ko A

Fabric Barrier 3 \/55 /\/ s /\/o

Fabric Barrier 4 Ves A s

Fabric Barrier 5 ygg ,(/ o /\/ o

Fabric Barrier 8 yEQ /\[o /\/,,

Fabric Barrier 9 Veo o A

Fabric Barrier 10 Ve s il A

Fabric Barrier 11 >/F < Ajo /\(0

Rock Barrier 1 yE S /\/o /\/ 5

Rock Barrier 2 yl-’S /\/ A A/ o

Pond 7 - North Ves A Mo

Pond 7 - South )’5 S N o [\/o

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessary)
Seep ID Areal Extent Magnitude
(yr-month-#) Located on Map (ft 2) (flow?, ponding?)
UY-7-] Yes 2o Moy - BouteSeep
96-8-2 Yes 2o Mot ~Fzewisse S

Note: Seep ID # equal the “nth’ observed seep during the yr-month in question

ADDITIONAL OBSERVATION OR REMARKS:

J/Emjs Z ZAdé

Inspector’s Name:

Inspector’s Signature:

|- 27-0¢

Date:

Ruetgers-Nease\Sielnspectionf-orm
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ATTACHMENT 2

WATER/AIR SAMPLING RESULTS - DECEMBER 18, 2003
NEASE CHEMICAL SITE, SALEM, OHIO



RUTGERS ORGANICS CORPORATICN

RESEARCH

gen

Precise Research.
Proven Results.

201 STRUBLE ROAD
STATE COLLEGE , PA 16801
Account Number 155

Contact+ RAINER DOMALSKI

Client ID: INFLUENT 12-17-03

Lab ID L35460-1

@E@EDWEW
fU FEB 0 5 2004

By

Page 1

Date Received 19-DEC-03
Date Reported 02-FEB-04

Invoice Number 32855

Date Collected. 1B-DEC-03

LIMIT
QOF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
PESTICIDE ANALYSIS

KEPONE ug/L J .0263 a6 SOP 6 2 07-JAN-04 Cp
PHOTOMIREX ug/L U 007 007 SOP 6 2 07-JAN-04 Ccp
MIREX ug/L 911 002 SOP 6 2 07-JAN-04 ce

PH PH UNITS 7.23 0 EPA 150 1 24 -DEC-03 CEE

Comments <none>

Submitted by
Exygen Research

Reviewed and Approved by

Charles SLMé;s
Laboratory Manag

3058 Research Drive

State College, PA 16801, USA

T: 814.272.1039
F: 814.231.1580
EXygen.com




Exygen. —

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION Date Received, 15-DEC-03
201 STRUBLE ROAD Date Reported AN2-FEB-04
STATE COLLEGE , PA 16801

Account Numbexy 155 Invoice Number - 32855
Contact. RAINER DOMALSKI Date Collected. 18-DEC-03

Client ID LGAC 2-3 12-17-03

Lab ID L35460-2

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
PESTICIDE ANRLYSIS
KEPONE ug/L U 043 Q43 SoP 6 2 07-JAN-CA4 cp
PHOTOMIREX ug/L U 006 .006 SOP 6 2 07-JAN-04 cp
MIREX ug/L U .002 002 ' sop 6 2 07-JAN-04 cp
PH PH UNITS 82 0 EPA 150 1 24-DEC-03 CEE
TOTAL DISSOLVED SOLIDS mg/L 530 i0 EPA 160 1 26-DEC-03 STL
TOTAL SUSPENDED SOLIDS mg/L < 4 4 EPA 160 2 26-DEC-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA B260B 22-DEC-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
TRANS-1, 2 - DICHLOROETHENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
1,1, 1-TRICHLOROETHANE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
1,2-DICHLOROPROPANE ug/L <5 5 EPA 82608 22-DEC-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
BENZENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
TITRACHLCT:ZSTHENE ug/L - <5 5 EPA 8260B 22-LEl-J3 JEG
TOLUENE ug/L <5 5 EPA 82608 zz—DEc 03 JEG
CHLOROBENZENE ug/L < 8 5 EPA 82608 22-DEC-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
M, P-XYLENE ug/L < 5 5 EBA 8260B 22-DEC-03 JEG
0-XYLENE ug/L <5 5 EPA B260B 22-DEC-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG
2-BUTANONE ug/L < 10 10 EPA B260B 22-DEC-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 82608 22-DEC-03 JEG
CIS-1, 3-DICHLOROPRCPENE ug/L <5 5 EPA B260B 22-DEC-02 JEG
TRANS-1, J-DICHLOROPROPENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG

3058 Research Drive
State College, PA 16801, USA

T: 814,272.1039
F: 814.231 1580
oxyRen.com




RESEARCH

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATION
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number. 155

Contact. RAINER DOMALSKI

Client ID: LGAC 2-3 12-17-03

Lab ID- L35460-2

Page 2

Date Received 19-DEC-031
Date Reported: 02-FEB-04

Invoice Number. 32855

Date Collected 18-DEC-03

LIMIT
oF
PARAMETER UNITS RESULT QUANTITATION TEST METHCD TEST DATE ANALYST
BROMOFORM ug/L <5 5 EPA 8260B 22-DEC-03 JEG
DIBROMOCHLOROMETHANE ug/L < S 5 EPA 8250B 22-DEC-03 JEG
BROMODICHLOROMETHANE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
CARBON TETRACHLORIDE ug/L < 5 5 EPA 82608 22-DEC-03 JEG
BROMOMETHANE ug/L < 1@ 10 ' EPA 8260B 22-DEC-G3 JEG

Comments <none>

Submitted hy
Exygen Research
Reviewed and Approved by:

-

Chn

.,

A
Charles Stfons

Laboratory Manag 3058 Research Dnive

State College, PA 16801, USA

T 814.272.1039
F 814 231.1580
CXYECN com




RESEARCH

Precise Research
Proven Results.

gen

RUTGERS ORGANICS CORPORATION
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number 155

Contact: RAINER DOMALSKI

Client ID OUTFALL 12-17-03

Lab ID. L35460-3

Paye 1

Date Received 15-DEC-03
Date Reported 02-FEBR-04

Invoice Number 32855

Date Cocllected 18-DEC-03

LIMIT
arF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
SILVER-LOW LEVEL mg/L < 0003 G003 EPA 200.8 22-DEC-03 JMS
ALUMINUM-LOW LEVEL mg/L 0248 0005 EPA 200 8 22-DEC-03 JMS
ARSENIC-LOW LEVEL mg/L 0304 0co3 EPA 200 8 22-DEC-03 JMS
BERYLLIUM-LOW LEVEL mg/L < 0004 0004 EPA 20C.98 22-DEC-03 JMS
BOD-S DAY mg/L 3 1 SM 52190 19-DEC-03 TGA
CADMIUM-LOW LEVEL ng/L < .0003 0003 EPA 200 8 22-DEC-03 JMs
CYANIDE-FREE mg/L < 005 0os EPA 335 4 08 -JAN-04 JPB
CoD mg/L < 10 10 EPA 410 4 26-JAN-04 STL
CHROMIUM-LOW LEVEL mg/L < 0006 0006 EPA 200 8 22-DEC-03 JMS
COPPER-LOW LEVEL mg/L 00259 001 ZPA 200.8 22-DEC-03 JMS
IRON-LOW LEVEL mg/L 342 0005 EPA 200.8 22-DEC-03 JMS
MERCURY mg/L < 0002 0002 EPA 7470A 26-DEC-03 STL
PESTICIDE hunaLYS1S . I -

KEPONE ug/L U .42 042 S0P 6 2 07-JAN-04 Ccp
PHOTOMIREX ug/L U .006 .00 S0P 6 2 07-JAN-04 cp
MIREX ug/L U 002 .002 S0P 6 2 U7-JAN-04 CP
AMMONIA mg/L .83 .1 EPA 350 1 05-JAN-04 STL
NICKEL-LOW LEVEL mg/L .00642 .0006 EPA 200 8 22-DEC-03 JIMS
OIL & GREASE mg/L <935 g € EPA 1664A 06 -JAN-04 STL

3058 Research Drive
State College, PA 16801, USA

T: 814.272,1039
F. 814.231.1580
€XY£en com
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RESEARCH Page: 2
Precise Research.
Proven Results,

RUTGERS ORGANICS CORPORATION Date Received 13-DEC-03

201 STRUBLE ROAD Date Reported 02-FEB-04

STATE COLLEGE , PA 16801

Account Number. 155 Invoice Number 32855

Contact. RAINER DOMALSKI Date Collected 18-DEC-03
Client ID OQUTFALL 12-17-03
Lab ID L35460-3 :

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
LEAD-LOW LEVEL mg/L < 0003 0003 EPA 200 8 22-DEC-03 JMS
PESTICIDE/PCB ANALYSIS
METHOXYCHLOR ug/L < .02 .02 EPA 8081 1S-JAN-04 CAK
PH PH UNITS B.33 a EPA 150.1 24-DEC-03 CEE
ANTIMONY -LOW LEVEL mg/L < .0004 .0004% CPA 200.8 22-DEC-03 JMS
SEMI-VOLATILE ANALYSIS
ANTHRACENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
BENZO (A} ANTHRACENE ug/L < 10 10 EPA 8270C 12-JAN-04 CP
BENZ20 (K} FLUORANTHENE ug/L < 10 10 EPA 8270C 12-JAN-04 <P
3,4-BENZOFLUORANTHENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
BENZO (B) FLUORANTHENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
BENZO(G, H, I} PERYLENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
BENZO LA) PYRENE ug/L < 10 10 EPA 8270C 12-JAN-04 ce
CHRYSENE ug/L < 10 10 EPA 8270C 12-JAN-04 CP
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
FLUORENE ug/L < 10 10 CPA 8270C 12-JAN-04 CP
INDENO(1, 2, 3-CD) PYRENE ug/L < 10 10 EPA 8270C 12-JAN-04 CP
NAPHTHALENE uy/L < 10 10 EPA 8270C 12-JAN-04 Cp
PHENANTHRENE ug/L < 10 10 EPA B270C 12-JAN-04 cP
PYRENE ug/L < 10 10 E?A 8270C 12-JAN-04 CP
PHENOL ug/L < 10 10 EPA 8270C 12-JAN-04 Ccp
4 -METHYLPHENCL - uds/ L < 10 i0 - - EPA 82717 12-JAN-04 CPeemn
1,3-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 12-JAN-04 cr
1,4 -DICHLOROBENZENE ug/L < 10 10 EPA 8270C 12-JAN-C4 CP
1,2-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 12-JAN-04 cp
DIMETHYL PHTHALATE ug/L c 10 149 EPA 8270C 12-JAN-04 Ccp
BUTYLBENZYL PHTHALATE ug/L < 10 1 EPA 8270C 12-JAN-04 CpP
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270C 12-JAN-4 Cp
2-METHYLNAPHTHALENE ug/L < 10 L0 EPA 8270C 12-JAN-04 cp
3,4-DICHLORONITROBENZENE ug/L < 10 10 EPA 8270C 12-JAN-04 P
DIPHENYL SULFONE ug/L < 10 10 CPA 8270C 12-JAN-04 CP

3058 Research Drive

State College, PA 16801, USA

T 814.272.1039
F. 814.231.1580
exXygen com
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RESEARCH

Page 3
Precise Research
Proven Results.

RUTGERS ORBANICS CORPORATION Date Received 19%-DEC-03

201 STRUBLE RCAD Date Reported 02-FEB-04

STATE COLLEGE , PA 16801

Account Number. 155 Invoice Number. 32855

Contact: RAINER DOMALSKI Date Collected 18-DEC-03
Client ID OUTFALL 12-17-03
Lab ID: L35460-3 ’

LIMIT
OF

PARAMETER UNITS RESULT CUANTITATION TEST METHOD TEST DATE ANALYST
TOTAL DISSOLVED SOLIDS mg/L 551 10 EPA 160 1 29-DEC-03 STL
THALLIUM-LOW LEVEL mg/L 000359 0002 EPA 200.8 22-DEC-~02 JIMS
TOTAL ORGANIC CARBON mg/L <1 1 ' EPA 415 1 08-JAN-04 STL
TOTAL SUSPENDED SOLIDS mg/L < 4 4 EPA 160 2 26-DEC-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG
DICHLOROMETHANE ug/L « 5 5 EPA 8260B 22-DEC-03 JEG
1,1-DICHLOROETHENE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
C1S8-1,2-DICHLOROETHENE ug/L < 5 S EPA B8260B 22-DEC-03 JEG
TRANS-1, 2 -DICHLOROETHENE ug/L < S 5 EPA 8260B 22-DEC-03 JEG
CHLOROFORM ug/L <5 S EPA 8260B 22-DEC-03 JEG
1, 2-DICHLOROETHANE ug/L <5 ) EPA 8260B 22-DEC-03 JEG
1,1,1-TRICHLOROETHANE ug/L <5 5 EPA 82608B 22-DEC-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L < 5 5 EPA 8240B 22-DEC-03 JEG
1, 2-DICHLOROPROPANE ug/L < S 5 EPA 8260B 2-DEC-03 JEG
TRICHLOROETHENE ug/L < 5 5 EPA 8250B 22-DEC-03 JEG
BENZENE ug/L < 5 5 EPA B260B 22-DEC-01 JEG
TETRACHLOROETHENE ug/L < 5 5 ZPA 8260B 22-DEC-03 JEG
TOLUENE ug/L < 5 5 EPA B8260B 22-DEC-03 JEG
CHLOROBENZENE ug/L < 5 5 EPA B260B 22-DEC-03 JEG
ETHYLBENZENE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
M, P-XYEL.2 ug/L < 5 5 EPA 8260B 22477 2-03 JEG
O-XYLENE ug/L < 5 5 EPA 8260B 22-DEC-013 JEG
ACETONE ug/L < 10 10 EPA 8260B 22-DEC-03 JEGC
2-BUTANONE ug/L < 10 10 EPA B8250B 22-DEC-03 JBG
CHLORCMETHANE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG
CIS-1, 3-DICHLOROPROPENE ug/L <5 S EPA 82608 22-DEC-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 S EPA 8260B 22-DEC-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
DIBROMOCHLOROMETHANE ug/L <~ 5 5 EPA 8260B 22-DEC-Q3 JEG
BROMODICHLOROMETHANE ug/L < 5 5 EPA 8260B 22-DEC-Q3 GEG
CARBON TETRACHLORIDE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG

3058 Research Drive
State College, PA 16801, USA

T 814.272,1039
F. 814 231.1580
oxygen com




RESEARCH Page 4

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATICN Date Received 19-DEC-03
201 STRUBLE ROAD Date Reported ©2-FEB-04
STATE CCLLEGE , PA 16801

Account Number 155 Invoice Number- 32855
Contact RAINER DOMALSKI Date Collected 18-DEC-03

Client ID, OUTFALL 12-17-03

Lab ID- L35460-3

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BROMOMETHANE ug/L < 10 10 EPA 8260B 22-CEC-03 JEG
ZINC-LOW LEVEL mg/L n0125 0005 EPA 200 8 22-DEC-03 JMS

Comments Please see Narrative L35460 for comments related to this sample

Submitted by
Exygen Researxch
Reviewed and Approved by.

7 2
Ol S
Charles Sggéns

b 3058 Research Dnve
paboratery Mana State College, PA 16801, USA

T: 814.272.1039
F: 814.231.1580
CXygen com
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RESEARCH Page 1

Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION Date Receaved 19-DEC-03
201 STRUBLE ROAD Date Reported 02-FEB-04
STATE COLLEGE , PA 16801

Account Number 155 Involce Number 32855
Contact RAINER DOMALSKI Date Collected: 16-DEC-03

Client ID., TRIP BLANK

Lab ID: L35460-4

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

VINYL CHLORIDE ug/L < 10 10 EPA B260B 22-DEC-03 JEG
DICHLOROMETHANE ug/L <5 5 . EPA B260B 22-DEC-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA B260B 22-DEC-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA B260B 22-DEC-03 JEG
TRANS- 1, 2 - DICHLOROETHENE ug/L <5 5 EPA B260B 22-DEC-03 JEG
CHLOROFORM ug/L <5 5 EPA B260B 22-DEC-03 JEG
1, 2 -DICHLOROETHANE ug/L <5 5 EPA 82G0B 22-DEC-03 JEG
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 82608 22 -DEC-03 JEG
1, 2-DICHLOROPROPANE ug/L 5 5 EBA 82608 22-DEC-03 JEG
TRICHLOROETHENE ug/L <5 ] EPA 82608 22-DEC-03 JEG
BENZENE ug/L <5 5 EPA 82608 22-DEC-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 4260B 22-DEC-03 JEG
TOLUENE ug/L < 5 5 EPA 426CB 22-DEC-C3 JEG
CHLOROBENZENE ug/L <S 5 EPA 82608 22-DEC-03 JEG
ETHYLBENZENE ug/L <5 5 EPA B2G0B 22-DEC-03 JEG
M, P~XYLENE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
O-XYLENE ug/L < 5 5 EPA 8260B 22-DEC-03 JEG
ACETONE ug/L 13 10 EPFA 82608 22-pEC-03 JEG
2-BYTANONE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 82608 22-DEC-03 JEG
TRANS-1, 3 -DICHLOPOPROPENE ug/L <5 5. EPA 82608 22-DEC-03 JEG
BROMOFORM ug/L <5 T 57 EPA 8260B - 22-DEC-03 - JEG
DIBROMOCHLCROMETHANE ug/L <5 5 EEA 82608 22-DEC-03 JEG
BROMODTCHLOROMETHANE ug/L <5 5 EPA 826003 22-DEC-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 22-DEC-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 22-DEC-03 JEG

Comments: <nonexs

Suomitted by

Exygen Research

Reviewed and Approved by
"

=

Charles Sipfons .
Laboratory Manag 3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F- 814 231 1580
exygen com
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Page 1
RESEARCH
Precise Research.
Proven Results.
RUTGERS ORGANICS CORPORATION/EHS DEPT. Date Received 19 -Dec-03
201 STRUBLE ROAD Date Reported 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT - 155 Invoice Number 32855
Contact RAINER DOMALSKI , _ Date Collected 18-Dec-03
Client ID. AGAC-1-2-12-17-03
Lab ID L35460-5 '
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS
BROMODICHLOROMETHANE pph (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
BROMOFORM ppb (v/vV) <1 1 EPA-19 TO-14 04-Jan-04 STL
DIBROMOCHLOROMETHANE pph (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
DIBROMOMETHANE ppb (v/v} <1 1 EPA-19 TO-14 04-Jan-04 STL
TRANS-1, 2 -DICHLORQETHANE ppb (v/v) <1 "1 EPA-19 TO-14 04-Jan-04 STL
CUMENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
N-PROPYLBENZENE ppb (v/v} <1 1 EPA-19 TO-14 04-Jan-04 STL
1,2, 3-TRICHLOROPROPANE ppb (v/V) <1 1 EPA-19 TO-14 04-Jan-04 STL
DICHLORODIFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 04-Jan-04 STL
VINYL CHLORIDE ppk {(v/v) <2 2 EPA-19 TO-14 04-Jan-04 STL
CHLOROETHANE ppb (Vv/V) < 2 2 EPA-19 TO-14 04-Jan 04 STL
TRICHLOROF LUCROMETHANE PpPb (v/v) <2 2 EPA-19 TO-14 04-Jan-04 STL
1, 1-DICHLORQETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1, 1-DICHLOROETHANE ppb (v/Vv) <1 1 EPA-19 TO-14 04 Jan 04 STL
CIS-1,2-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
CHLOROFORM pPpRb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
CARBON TETRACHLORIDE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
BENZENE ppb (v/Vv) <1 1 EPA-19 TO-14 04-Jan-04 STL
1,2-DICHLOROETHANE ppb (v/V) <1 1 EPA-19 TO-14 04-Jan-04 STL
TRICHLOROETHENE - — .. mnb (v/v) <1 1 EPA-I_S TQ-14 04-Jan-04 R STL_
1, 2-DICHLOROPROPANE ppb (v/Vv) <1 1 EPA-19 TO-14 04-Jan-04 5TL
CIS-1, 3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
TOLUENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
TRANS~-1, 3 -DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1,1, 2-TRICHLOROETHANE ppb (v/v) <1 1 EPA~19 TO-14 04-Jan-04 STL
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1,2-DIBROMOETHANE (EDB) PPb (v/Vv) <1 1 EPA-19 TO-14 04-Jan-04 STL
CHLOROBENZENE ppb (Vv/V) <1 1 EPA-19 TO-14 04-Jan-04 STL
ETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
M, P-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
O-XYLENE ppb (v/V) <1 1 EPA-19 TO-14 04-Jan-04 STL
STYRENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL

3058 Research Drive
State College, PA 16801, USA

T- 814.272.1039
F: 814.231 1580
awygen.com
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RESEARCH

Precise Research.
Proven Results.

™

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received 19 Dec-03
201 STRUBLE ROAD Dace Reported 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT: 155 Invoice Number. 32855
Contact: RAINER DOMALSKI Date Collected 18 Dec-03
Client ID AGAC-1-2-12-17-03
Lab ID L35460-5

LIMIT

QF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v) 1 1 EPA-19 TO-14 04-Jan-04 STL
1,3,5-TRIMETHYLBENZENE Ppb (v/v) 1 1 EPA-19 TO-14 04-Jan 04 STL
1,3-DICHLOROBENZENE pph (v/v) 1 1 EPA-19 TO-14 04-Jan-04 STL
1, 4-DICHLOROBENZENE ppb (v/v) 1 1 EPA-19 TO-14 04-Jan-04 STL
1,2-DICHLOROBENZENE ppb (v/v) 1 1 EPA-19 TO-14 04-Jan-04 STL

Submitted by

Exygen Research

Reviewed and Approved by:

7
Charles Slqsyé

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F 814.231 1580

CXyRen (om

T ey




Exygen

Page 1
RESEARCH
Precise Research,
Proven Resuilts.
RUTGERS ORGANICS CORPORATIQN/EHS DEPT. Date Received 19-Dec-03
201 STRUBLE ROAD Date Reported. 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT. 155 Invoice Number- 32855
Contact  RAINER DOMALSKI . Date Collected 18 Dec 02
Client ID: AGAC-1-2-12-17-03
Lab ID. L35460-5 ‘
MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS
ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
UNKNOWN ppb (v/v) 52 NJ M 4 5466 EPA-19 TO 14 04-Jan-04 STL
ETHANOL ppb (v/v) 51NJ M 5 4572 EPA-19 TO-14 04-Jan-0C4 STL
BUTANE, 2-METHYL- ppb (v/v) 9 0 NJ M 577781 EPA-19 TO-14 04-Jan-04 STL
UNKNOWN ppb (v/v) S 4 NJ M 6 0903 EPA-19 TO-14 04-Jan-04 STL
UNKNOWN ppb (v/v) 8 2 NJ M 6 1423 EPA-19 TO-14 04-Jan-04 STL
UNKNOWN ppb (v/v) 32 Ng M 6 2638 EPA-19 TO-14 04-Jan-04 STL
METHYLENE CHLORIDE ppb (v/v) 64 NJ M 7 1657 EPA-19 TO-14 04-Jan-04 STL

M Result was measured against nearest internal standard assuming a response factor of 1.

Submitted by

Exygen Research
Reviewed and Approved, by

Charles S;Jﬁ‘;

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T, 814.272.1039
F 814.231 1580
CXYECN COm




Exygen.

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT. Date Received 19-Dec-03
201 STRUBLE ROAD Date Reported 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT. 155 Invoice Number 32855
Contact. RAINER DOMALSKI ' Date Colleccted: 18-Dec 03
Client ID AGAC-F-12-17-03
tab ID L35460-6 '
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANRLYST
VOLATILE ANALYSIS
BROMODICHLOROMETHANE ppb {v/v) <1 1 EPA-15 TO-14 04-Jan-04 STL
BROMOFORM Ppb (v/v) <1 1 EPA-19 TO-14 04 -Jan-04 STL
DIBROMOCHLOROMETHANE PPb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
DIBROMOMETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
TRANS -1, 2-DICHLOROETHANE ppb (v/v) <l ‘ 1 EPA 19 TO-14 04-Jan-04 STL
CUMENE ppb (v/v) <1l 1 EPA-19 TO-14 04-Jan-04 STL
N-PROPYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04 -Jan-04 STL
1,2,3-TRICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
DICHLORODIFLUORCMETHANE ppb (v/iv) <2 2 EPA-19 TO-14 04-Jan-04 STL
VINYL CHLORIDE ppb (v/v) <2 2 EPA-19 TO-14 04-Jan-04 STL
CHLOROETHANE ppb (v/v) <2 2 EPA-19 TO-14 04-Jan-04 STL
TRICHLOROFLUOROMETHANE ppb {(v/v) <2 2 EPA-19 TO-14 04 -Jan-04 STL
1,1-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1, 1-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO 14 04 Jan 04 STL
CIS-1,2-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
CHLORQFORM ppb (v/v) <1l 1 EPA-19 TO-14 d4-Jan 04 STL
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO 14 04 Jan-04 STL
CARBON TETRACHLORIDE pPpb (v/V) <1 1 EPA-19 TO-14 C4-Jan-04 STL
BENZENE PPb (v/v) <1 1 EPA-15 TO-14 04-Jan-04 STL
1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
TRICHLOROETHENE . PPb (v/v) <1 1- EPA-19 TO-14 04 Jan-04 - STL
1,2-DICHLOR-OPROPANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan- 04 STL
CIs-1,3-DICHLORCPROFPENE PRb (v/v) <1 1 EPA-19 TO-14 04-3an-04 STL
TOLUENE ppb {v/v) 2.3 1 EPA-19 TO-14 04-Jan-C4 STL
TRANS-1, 3-DICHLOROFROPENE rpb (v/vi) <1 1 EPA-19 TO-14 04-Jan 04 STL
1,1, 2-TRICHULORCETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1,2-DIBROMOETHANE (EDB) ppbh (v/v) <1 1 EPA-19 TO-14 04-Jan 04 S5TL
CHLOROBENZENE pPpb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
ETHYLBENZENE ppb {v/v) <1l 13 EPA-19 TO-14 04-Jan-04 STL
M, P-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
O-XYLENE ppb (v/v) <1 1 EPA~19 TO-14 g4-Jan-04 STL
STYRENE ppb (v/v} <1 1 RPA-19 TO-14 04-Jan-04 STL

3058 Research Drive
State College, PA 16801 USA

T: 814.272.1039
F: 814.231.1580
exygen.com




Exygen

Page 1
RESEARCH
Precise Research.
Proven Results.
RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received 19-Dec-03
201 STRUBLE ROAD Date Reported. 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT 155 Invoice Number 32855
Contact RAINER DOMALSKI s Date Collected 18 Dec 03
Client ID: AGAC-F-12-17-03
Lab ID. L35460-6 .
MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIEZD COMPOUNDS
ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
UNKNOWN ppb (v/v) 1. 8 NJ M 6 2587 EPA-19 TO-14 04 Jan-04 STL
ETHYL ACETATE ppb (v/iv) 26 NJ M 9.6584 EPA-19 TO 14 04-Jan-04 STL
DECANE pPPh (V/v) 3.3 NJ M 19 068 EPA-19 7T0-14 04-Jan-04 STL
BENZENE, 1,2,3-TRIMETHYL ppPb (v/v) 2.3 NJ M 19.215 EPA-19 TO-14 04-Jan-04 STL
UNKNOWN ppb (v/v) 2.5 NJ M 19 692 EPA-19 TO-14 04-Jan-04 STL
UNDECANE ppb (v/v) 3 5 NI M 20 343 EPA-19 TO-14 04-Jan-04 STL

M Result was measured against nearest internal standard assuming a response factor of 1.

Submitred by
Exygen Research

Reviewed and Approved by:

(L 4

/

[ ——-—-j

Charles Slxgns
Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T- 814.272.1039
F: 814 231 1580
exygen com
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Proven Results.

RESEARCH

Xygen
Precise Research.

RUTGERS ORGANICS CORPORATION/EHS DEPT Data Received 19 Dec C3
201 STRUBLE ROAD Date Reported 2-Feb-04
STATE COLLEGE, PA 16801
ACCOUNT 155 Invoice Number 32855
Contact RAINER DOMALSKI Date Collected 18-Dec-03
' -
Client ID: AGACF-12-17-03
Lab 1ID: L35460-6
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v} <1 1 EPA-19 TO-14 04-Jan-04 STL
1,3,5-TRIMETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Jan-04 STL
1, 3-DICHLOROBENZENE ppb (v/v) <1l 1 EPA 19 TO-14 04-Jan-04 STL
1,4 -DICHLOROBENZENE PPP (v/v) <l 1 EPA-19 TO 14 04-Jan-04 STL
1, 2-DICHLOROBENZENE ppb (v/v) 21 1 EPA-19 TO-14 04-Jan-04 STL
i
Submitted by
Exygen Research
Reviewed and Approved by
e /1) ‘7
i 4

e
Charles Sﬁyéns

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F: 814 231 1580

exygen com




NARRATIVE

Exygen Research (PADEP ID# 14-347)
Project: L35460

Sample Receipt:

Samples were received on December 29, 2003. The samples were received in
two sample coolers at 1.9°C and 2.2°C. Some sample bottles for Exygen
Samples L35406-1 (Influent 12-17-03), and L35406-3 (Outfall 12-17-03) were
received broken. These bottles contained sample for the analysis of total
dissolved solids, total suspended solids, and pesticide analysis. More sample
was received for these sampling points on December 23, 2003. These bottles
were received in one sample cooler at 1.7°C.

Sample Analysis:
There were no problems related to the analysis of these samples.

Holding Times:
Free Cyanide, and Methoxychlor by EPA 8081 were analyzed outside of holding
times.

Sub-contract Laboratories:
Todd Giddings and Associates of State College, PA (PADEP ID# 14-321)
performed the BOD analysis on these samples.

Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416)
performed the COD, total organic carbon, total suspended solids, mercury,
ammonia nitrogen, and oil and grease analysis.

Severn Trent Laboratories (STL) of Knoxville, TN (PADEP ID# 68-576) performed
the GC/MS volatiles (air) analysis.




i QeI CHAIN OF CUSTODY/ANALYSIS REQUEST FORM

Exygen Research Sample Receiving « 3117 Research Drive + State College, PA 16801, USA
T: 814.231.8032 - F: 814.231.1580 - exygenresearch.com Page [ of .,L_

PROJECT INFORMATION ANALYSES REQUESTED
Client (name & address): Project Manager (Name & E-mail Address):
! 5 S : - - Rawer Demalski
12-1""_ ﬁ«"t\t:ﬂ Brl.
Selem , Ohic Y4 &0 ' Project Name:
Phone: _ (33¢) 232--48354 Selem,  Chig  Sifc
Fax: PO. #:
Sampler: Gerald  wWiipelm Quotation #: :.d)
)
Please fill out this form completely to ensure correct analysis and proper handling of your samples. < %5
|
- w.o
A NAVII B & B B T uemig” 2158 )d S
SAMPLE ANALYSIS : |5 SR
Coliection| Collection| & £ €2 ] I~
ExyLIMS# | Client Sample Identification “Date | Time | G| S |28 Specify Matrix_| Comments
J379%- | Taflsent (2-17-03 12-11-03{ 1200 | X Water 3
o} 3 sl LbAr 2-3 12-]17-02 12-17-¢3 200 | X Water 3
903 | Qutfall 12-17-03 12-17-¢31 izeo | X Weteoc 3 |
U35y | 4 phlt plo | e T ‘
U3 reo-S | AGAC 1-2-12-17-03 i2-17-e3l 2oe | X A.r \
4 2460~ | AGAC-F - 12-17-03 12-07-63) 129C | X Air |
LAR USE ONLY '

. - E.. o, g-\\., . PROJECT REQUIREMENTS
VALY

S 5“&3‘%% E‘i ¢ §“ 5 E Cooler ID # _(£cee.2({ Cooler Temp. (°C) L= Results Deadline:

Relinquished by Date Time __| Receiv%y— Date | Time
GoL W. 12-{7-03] i500 b ba | 22k Laboratory Report Options:

[C] Sample results only

[ ] Add case narrative

[} Add quality control summary

[ 1 Add calibration summary

[ ] Add raw data

] Other

L4

LAB USE OMLY

OTHER INFORMATION



http://exygenresearch.com
file:///-i-/i-n-oh

~~ N~

EQgRESEARCH

PROJECT INFORMATION

Client (name & address):

U r 1C

1224 7 Benten ~RA.

Exygen Research Sample Receiving *+ 3117 Research Drive
T: 814.234.8032 - F: 814.231,1580 + exygenresearch.com

Project Manager (Name & E-mail Address):
Rainer Domddsk:

CHAIN OF CUSTODY/ANALYSIS REQUEST FORM

- State College, PA 16801, USA

Page | of ]

ANALYSES REQUESTED - -

Salem _OH{O YUY (o Project Name:
Phone: (33s) 332-493Y Sales, Chio Site
Fax: RO. #:
Sampler: : vy ion #: b
pler: Gereld,  Wiihelm Quotation #: A
‘ Ly —
Please fill out this form completely to ensure correct analysis and proper handling of your samples. = 'v‘~ __‘g 9
< B
© A ROTIM I
: |58 IEEEREERE
o OARISA Lo = @ QO . s
SAMPLE ARNALY SIS 5 52 >|9| H S| ol a| Al 3
Collection’ Coliection] € | § |EX '
. oge . ¥ b (+] =30
ExyLIMS# | Client Sample ldentification Date Time | O | U |ZU] Specify Matrix | Comments
J7eo-{ | Tnfloent (2-17-03 Ji2-N-e3} (260 | X \
3 o2 | LGAC 2-3 - 12-]1-03 liz-1703 Jaco | X 4 {
Fidee-2 | oM 1 -11-03 |12-1T0F 1260 | X . AAERERNAEEEREF 4N
LAR USE ONLY
AERE CWE o BEE AN IS PROJECT REQUIREMENTS
""% A !% LA R by {wd Cooler ID # _¢«€ <<ev s s Cooler Temp. (°C) _ /- / Results Deadline:
Relinquished by Date Time Receivéd by Date Time
G.L.w/ 12-11-63 | 1500 e /sl | Ly Laboratory Report Options:
; / -

LAR USE ONLY

OTHER INFORMATION

[1Sample results only

[_] Add case narrative

(] Add quality control summary
D Add calibration summary
] Add raw data

(] other

PEV 202
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WgRESEARCH

PROJECT INFORMATION

Clien§ (name & address):.
UE TG ELS /’({G“Z"\uco

CHAIN OF CUSTODY/ANALYSIS REQUEST FORM

Exygen Research Sample Receiving * 3117 Research Drive * State College, PA 16801, USA

T: 814.231.8032 ¢+ f: 814.231.1580 -

1224 R‘:JM‘I’"AL EL(

5/1 &N O)lm o i ey Y

Phone: @507\ 332 4834 ,
Fax: 2
Sampler: _ Denny Jane '

exygenresearch.com

Project Manager (Name_& E-mail Address):

CUnER

e MALS K]

Project Name:

PO. #:

Quotation #:

Please fill out this form completely to ensure correct analysis and proper handling of your samples.

I

Page | of [

ANALYSES REQUESTED

[ g w \\‘\‘;
LSRN A N Zlog N
SAAAPLE ANALYSIS 5 |58 N
. o Collection | Collection "S E gg
ExyLIMS# | Client Sample Identification Date Time | O | O |Z2UJ] speafy Matrix | Comments
L3S Turspsar 12:07-03  Ye-22-c3 130 | A 2| uhpee (
Lasvie 3| Qurrder  (2-17-03  |12-22.¢3 (3ce | % 21 el d
I
LAy USE ONLY
g NN NY PRQOJECT REQUIREMENTS
CHAIN OF ST s Q) 27 .
L2 ot it o A ‘ Cooler ID # (/%wns sy Cooler Temp. (°C) Results Deadline:
Relinqgshed by Date Time; Received by Date Time
Dy (222¢3 | J5ec L I =T A 2T Laboratory Report Options:

LAB USE ONLY

GTHER INFORMATION

] Sample results only

[ Add case narrative

[ Add quality control summary
[ J Add calibration summary

[ ] Add raw data

U other
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ATTACHMENT 3

WATER/AIR SAMPLING RESULTS - JANUARY 7, 2004
NEASE CHEMICAL SITE, SALEM, OHIO



RESEAR

gen

Precise Research.
Proven Resulits.

RUTGERS ORGANICS CORPORATION

201 STRUBLE ROAD
STATE COLLEGE , PA 16801
Account Number:- 155

Contact: RAINER DOMALSKI

Client ID. INFLUENT 1-7-04

Lab ID. L35497-1

CH

NEGEUIDE|

| JAN 9 8 2004

n
ll
U

Da

Page 1

te Received. 08-JAN-04

?_X_______——I.—_—;——_..—-——-——-’—-—’_‘me Reported 26-JAN-04

Invoice Number: 32717

Date Collected 07-JAN-04

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
AMMONIA mg/L .71 1 EPA 350 1 20-JAN-04 STL
NITRATE+NITRITE mg/L < .1 1 EPA 353 2 21-JAN-04 STL
PHOSPHORUS mg/L < .1 1 EPA 365 2 20-JAN-04 STL
Comments <nones

Submitted hy

Exygen Research

Reviewed and Approved by:

A
ﬁ 2 2¢ 3
Charles\Simons
Laboratory Manag 3058 Research Drive

State College, PA 16801, USA

T- 814.272.1039
F: 814.231.1580
exygen com



RESEARCH

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATION
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number 155

Contact RAINER DOMALSKI

Client ID OUTFALL 1-7-04

Lab ID L35497-2

Page 2

Date Received 08-JAN-04
Date Reported 26-JAN-04

Invoice Number 32717

Date Collected 07-JAN-04

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
AMMONIA mg/L 56 1 EPA 350.1 20-JAN-04 STL
NITRATE+NITRITE mg/L < 1 1 EPA 353.2 21-JAN-04 STL
PHOSPHORUS mg/L 17 .1 EPA 365 2 20-JAN-04 STL

Comments <none>

Submitted by
Exygen Research
Reviewed and Approved by-

J

Charles S ns
Laboratory Manag 3058 Research Drive
State College, PA 16801, USA

T. 814.272.1039
F. 814.231.1580
exygen com



NARRATIVE

Exygen Research (PADEP ID# 14-347)
Project: L35497

Sample Receipt:
Samples were received on January 8, 2004. The samples were received in one
sample cooler at 1.1°C.

Sample Analysis:
There were no problems related to the analysis of these samples.

Holding Times:
All samples were analyzed within holding times.

Sub-contract Laboratories:

Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416)
performed the ammonia nitrogen analysis on these samples. Severn Trent
Laboratories (STL) of North Canton, OH (PADEP ID# 68-340) performed the
phosphorus analysis on these samples.
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PROJECT INFORMATION

RESEARCH

v

CHAIN OF CUSTODY/ANALYSIS REQUEST FORM

Exygen Research Sample Recelvmg 3117 Research Drive « Ctate College, PA 16801, USA
Page | of |

T. 814.231.8032 - F: 814.231. 1580 + exygenresearch.com
ANALYSES REQUESTED

d ]

Client (name & address): Project Manager (Name & E-mail Address):
Rurotnotr  Oragenes fr’er- Rainer  Dismaleks
208 Y S eohle  Rad Salem ” oHlo Site
Sode Cnllroe PA. 1haol Project Name:
Phone: _ (3w} “723|-97a0
Fax: RO. #: |
Sampler: __ Gorgld )ihe)m Quotation #:_ 2
Please fill out this form completely to ensure correct analysis arfd-proper handling of your samples. A _;i
<
4 3 o
- < ] *r.:
= ’ 5 -ug “5 £ o l‘.&_ C
SAMPLE ANALYSIS : |52 SRS
a |ow gl -5 >
Collection | Collection T|E|EE - =Tj o T
. P . - Q |3 o
ExyLIMS# | Client Sample Identification Date Time | O | U |20] specify Matrix | Comments
baceryoa | Toafle g J-T-04 =704 11200 | X 31 Water IR EEE
59z 2| Jolfll [ -7-04 704l lzoe | X 3 | Water i
LAB USE ONLY
C‘H \ EN @F CUST@DY PROJECT REQUIREMENTS
C A Cooler ID # "« coe /52 Coolzr Temp. (°C) / 7 Results Deadline:
Relinquished by Date Time Received by Date Time
2L W i~7-04 | ]300 /Z«%—»-’ - //4711 v | Jodrv Laboratory Report Options:

(] Sample results only

L [] Add case narrative

] Add quality control summary

LAB USE ONLY [_] Add calibration summary

OTHER INFORMATION

D Add raw data
[ other
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